WWTU Project Payments

As of May 6, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
!
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 25,176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00|$% 62122500 | % - $ 621,225.00 87.89%
Construction: (RL Tumner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | § - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,30000 | $ 17,000.00 ' $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR|
Sheraton and Fairway Knolls Lift Station Improvements ==
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
| Construction Inspection: (Wessler Engineering) =~ |'$ 14800000 = ' § d48p0000)S$ - 360008 B94A0D S 105400
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00 )% 3,788.00 | $ - $ 3,788.00
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,000.00
2014 SRF LOAN $ 2,610,000.00 | $  234,901.00 | $ 694.00 | $ 235,595.00 9.03%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 |$§  200,32841 | $ - $ 200,328.41 | reimb to City by SFR]
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WWTU Project Payments

As of May 6, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
Wet Weather Facility improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 { $ 4,567.00 | $§ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 443,510.00 | $ 5000.00 | $ 448510.00|$% 420,812.05 % - 3 420,812.05 93.82%
IMPROVEMENT FUND $ 513,910.00 | $ 5,000.00 | $ 518,910.00 | $  491,779.05 - $ 491,779.05
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24.600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension ‘
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $§ 12422700 |$ 311,727.00|$ 304,20258 | $ - $ 304,202.58 97.59%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | § 31,610.00  $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $  370,837.00 | $  359,848.23 | § - $ 359,848.23
| Constriction inspection: (Wessler Ergineering) ¢ 4aspooo00r 0§ 11600000 |S 0007074 § ' $ 0589064 1 91290%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00{% 167635431 8§ - $ 1,676,354.31 85.60%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,776,434.05 | $ 5,819.90 | § 1,782,253.95 85.92%
'Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) 3 4,000.00 $ 4,000.00 | $ 423158 | § - $ 4,231.58 105.79%
| |Bid: (Wessler Engineering) $ 24,000.00 | 1% 2400000 % 24,000.00 | $ - |$ 2400000 100. 00%
Constriietion inspection: (Wessler Engineering) 1$ 25000000 . $ 25000000f% 11788475 $ 1640231 $§ 13398706} -
| | Support Services: (Wastewater Solutions, Inc.) $  47,400.00 | $  47,40000/$%  1,110.00 | $ - Is 111000 2 34%
| SCADA System: (Wessler Engineering) $ 6200000 % B200DO0OIS 1550000 % @ 1550000 $ @ 3100000} BOOO%
IMPROVEMENT FUND $ 463,400.00 | $ - $  463,400.00 | $  238,726.33 | § 31,602.31 | $ 270,328.64
Construction: (Layne Heavy Civil, Inc.) 3 753,090.00 | $§ 17,05264 |$ 77014264 |$ 660,350.57 | $ - $ 660,350.57 85.74%
2014 CONSTRUCTION FUND $ 753,090.00 | $ 17,052.64 |$ 77014264 |$  660,350.57 | § - $ 660,350.57
CSO Relief Interceptor Sewer
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 $ - $ - 0.00%
IMPROVEMENT FUND $ 52,400.00 | $ - $ 52,400.00 | $ - $ - $ -
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